STATE OF CALIFORNIA

DEPARTMENT OF GENERAL SERVICES - PROCUREMENT DIVISION

CONTRACT
NOTIFICATION

CONTRACT NUMBER:  1-05-56-20-09 Rev.: G
DESCRIPTION: ASPHALT CONCRETE, PLANT MIX,
| DELIVERED

SUPPLEMENT NO. 7
CONTRACTOR: VARIOUS
EFFECTIVE DATES: 9/1/2005  THROUGH  12/31/2008

SUPERSEDES CONTRACT NO.:  1-02-56-20-09
AREA: ,. | " DIST 9,AREAS 2-9,13-20 & 22-37

DISTRIBUTION: DOT

* TAX: Add appropriate sales and use tax.
Exempt from Federal Excise Tax.

*Food contracts are tax exempt.

L?yES BUTI_IER, Deputyo Director

Use of this agreement by all agencies is mandatory with monetary exceptmns stated herem or
contained in State Administrative Manual.

To obtain assistance or report non-compliance by supplier, or for any suggestions or recommendations write:

Department of General Services, Procurement Division; P.O. Box 989054, W. Sacramento, CA 95798-9054;
or call: Contract Administrator, ‘SALLIANNE SALINAS 916-375-4486




STATE OF CALIFORNIA
DEPARTMENT OF GENERAL SERVICES
PROCUREMENT DIVISION

Contract (Mandatory): 1-05-56-20-09 Rev.: G

SUPPLIER ID:
NAME:
ADDRESS:

CONTACT: -
FAX NUMBER:

TERMS OF PAYMENT:

MINIMUM ORDER:

SUPPLIER ID:
NAME:
ADDRESS:

CONTACT:
FAX NUMBER:

TERMS OF PAYMENT:

MINIMUM ORDER

‘SUPPLIER ID:
NAME:
ADDRESS:

CONTACT:
- FAX NUMBER:

TERMS OF PAYMENT:

FOB: :
MINIMUM ORDER:

- 193627

WULFENSTEIN CONSTR CO INC
PO BOX 3
‘PAHRUMP NV 89041

775-727-5900 LOADEL FISHER
17\T75727-6010 .
et

Destination

269137 :
GRANITE CONSTRUCTION CO
PO BOX 5127 '
BAKERSFIELD, CA 93388

661-399-3361 DENNIS LYNCH.
16\16 1-399-3598
et.

Destination

738800

DESERT AGGREGATES
PO BOX 1238

BISHOP, CA 93515

760-872-2672
760-873-7046
Net
Destination

District 9

Contract Supplement No. 7
Asphalt Concrete, Plant MJ.x, Del:.vered

Contract 1-05-56-20- 09 for Plant Mix Asphalt Concrete, in District 9,

August 5, 2008

. is modified to reflect the following changes:

1. Effective August 5, 2008, Contract #1-05-'-56-20-09 has been
" extended for an additional 4 months for the following suppliers:

*Wulfenstein Construction Co. Inc..
*Granite Construction Co.

The revised contract period for these suple.ers is 9/1/05 - 12/31/08

2. All other prices, terms and cond:.t:.ons remain the same.

JEFFERSON LINES
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